THE VAMPYRE OF BEECROFT

Pre-Producton: 8 weeks Producers:
Production: 30 Days Director:
Location: US TBD Executive Producers:
Post: 15 Weeks Screenplay:
SAG, IA, TEAMSTER, Non-DGA
Acct# Category Description Page Total
1000 |RATES & DEFINITIONS 1 0
1100 |SCREENPLAY & CLEARANCE 1 101,350
1200 |PRODUCER'S UNIT 1 250,950
1300 |DIRECTOR 2 206,750
1400 |CAST 2 833,074
1500 |ATL TRAVEL & LIVING 5 141,950
Total Fringes 194,920
TOTAL ABOVE-THE-LINE 1,728,994
2000 |PRODUCTION STAFF 7 340,675
2100 |EXTRA TALENT 9 89,000
2200 |SET DESIGN 10 102,363
2300 |SET CONSTRUCTION 11 45,000
2400 |SET DECORATION 11 130,492
2500 |PROPERTY DEPARTMENT 12 59,001
2600 |CAMERA OPERATIONS 12 240,042
2700 |ELECTRIC OPERATIONS 14 135,834
2800 |GRIP OPERATIONS 15 157,829
2900 |PRODUCTION SOUND 17 56,880
3000 |MECHANICAL EFFECTS 18 100,000
3100 |VISUAL EFFECTS 18 150,000
3200 |SET OPERATIONS 19 72,610
3300 |WARDROBE DEPARTMENT 20 138,842
3400 |MAKEUP & HAIR DEPARTMENT 21 61,502
3500 |TRANSPORTATION 22 184,840
3600 |LOCATION EXPENSES 24 258,620
3700 |2ND UNIT 25 30,000
3800 |CREW TRAVEL & LIVING 26 66,725
Total Fringes 349,116
TOTAL PRODUCTION 2,769,371
4400 |PUBLICIST 26 16,050
4500 |FILM EDITING 27 136,895
4600 |MUSIC 27 105,000
4700 |POST PRODUCTION SOUND 28 70,600
4800 |POST FILM & VIDEO 29 60,460
Total Fringes 32,866




Acct# Category Description Page Total
TOTAL POST PRODUCTION 421,871

5100 |GENERAL EXPENSES 30 53,050
Total Fringes 0
TOTAL OTHER 53,050
Contingency 248,664
Insurance 92,045
Total Above-The-Line 1,728,994
Total Below-The-Line 3,244,292
Total Above and Below-The-Line 4,973,286
Grand Total 5,313,995

[Note: Full budget available upon request]



